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The Honorable Board of Supervisors

County of Los Angeles

383 Kenneth Hahn Hall of Administration
500 West Temple Street

Los Angeles, CA 90012

Dear Supervisors:

DEPARTMENT OF PUBLIC WORKS: CHANGES IN WORK

FOR PUBLIC WORKS CONTRACTS

Board of Supervisors

GLORIA MOLINA
First District

YVONNE B. BURKE
Second District

ZEV YAROSLAVSKY
Third District

DON KNABE
Fourth District

MICHAEL D. ANTONOVICH
Fifth District

SUN VALLEY/CITY OF LOS ANGELES AND BOUQUET CANYON/SANTA CLARITA

(SUPERVISORIAL DISTRICTS 3 AND 5)

(3 VOTES)

IT IS RECOMMENDED THAT YOUR BOARD:

Find that the requested changes in work have no significant effect on the
environment and approve the changes for the following construction contracts:

e Project ID No. FCC0000803 - Sun Valley Watershed - Sun Valley Park Drain
and Infiltration System, City of Los Angeles (3), Southwest Engineering, Inc.,
in amount of $11,800.00.

e Project ID No. RDC0013969 - Bouquet Canyon Road, vicinity of Bouquet
Canyon (5), Granite Construction Company, in amount of $12,000.00.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The purpose of the recommended action is to obtain Board approval for changes in
public works contracts in support of the timely completion of the projects while avoiding
delays and the potential for claims. The descriptions of the changes, estimated costs,
and the necessary time extensions are listed in the attachment for each contract.

“To Enrich Lives Through Effective And Caring Service”
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The Director of Public Works has been authorized by your Board to order changes in
work up to $10,000 for construction contracts. Attached for your authorization are
changes in work, in excess of the Director's delegated limits, which are required to
complete Project ID Nos. FCC0000803 and RDC0013969.

Implementation of Strategic Plan Goals

The Countywide Strategic Plan directs that we provide Service Excellence (Goal 1) and
Community Services (Goal 6). The recommended action will provide improved
infrastructure to better serve the public and will enhance the quality of life in the affected
communities.

FISCAL IMPACT/FINANCING

These changes in work will have no impact to the County General Fund.

The estimated change order amounts for these contracts are $11,800.00 and
$12,000.00.

Sufficient funds are available in the Board-approved appropriations for each of the
respective projects to cover the costs of the requested changes. Detailed cost
breakdowns for each of the changes, together with contract cost summaries, are
included in the attachments.

If these changes in work are not approved, contract completion will be delayed and
increased costs incurred.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

Each of the subject contracts for the construction of public works improvements was
awarded by your Board to the lowest responsible bidder in accordance with the
California Public Contract Code, your Board's directives, and as recommended by the
Director of Public Works.

ENVIRONMENTAL DOCUMENTATION

The changes in work as described above and in the attachments do not change any
conditions which resulted in the original environmental findings.
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CONTRACTING PROCESS

Each contract provides that the contractor be compensated for the work resulting from
changes to the original plans and specifications or changed conditions encountered
during the course of construction. The costs are based on contract unit prices, time and
materials, or negotiated under the provisions of the contract specifications. The
methods for arriving at the costs of the changes are included in the attachments.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Approval of the requested changes by your Board will ensure the timely completion of
work under each of the respective contracts and result in complete and usable facilities.

CONCLUSION

Please return one adopted copy of this letter to the Department of Public Works,
Construction Division.

Respectfully submitted,

Py

DAVID E. JANSSEN
Chief Executive Officer

DEJ:DLW
JTS:en

Attachments (2)

c: County Counsel
Office of Affirmative Action Compliance

073107 PW_Changes in Work.doc
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PROJECT ID NO. FCC0000803, SUN VALLEY WATERSHED - SUN VALLEY PARK
DRAIN AND INFILTRATION SYSTEM (City of Los Angeles), Supervisorial District 3
Contractor: Southwest Engineering, Inc.

Project Description:

Construction of two stormwater infiltration basins and a reinforced concrete pipe storm
drain, installation of stormwater treatment and telemetry systems, and other
appurtenant work.

Changes in Work:

(1) Replace Parking Lot Driveway $ 6,800.00
(2) Unused Chainlink Fence 5,000.00
Total $11,800.00

Description of Changes:

(1) As aresult of construction traffic, the preexisting parking lot driveway damage was
exacerbated, and it will be necessary to replace the driveway. This work is not shown
on the plans.

(2) In accordance with the plans, the contractor ordered a five-foot-high chainlink
fence. Prior to its installation, it was determined the new fence should be eight feet
high. It will be necessary to compensate the contractor for the unused fence, which was
specially ordered for this project and could not be returned or reused on another project.

The costs for Items 1 and 2 were negotiated as provided in Subsection 3-2 of the
contract specifications.

No additional working days will be required because of these changes.

-1A-



Revised Contract Amount:

Original contract amount $5,223,300.00
Changes in work previously approved
by the Board 592,021.93
Changes in work to be authorized 11,800.00
Revised contract amount $5,827,121.93
JFG:en
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PROJECT ID NO. RDC0013969, BOUQUET CANYON ROAD (in the vicinity of
Bouquet Canyon), Supervisorial District 5, Contractor: Granite Construction Company

Project Description:

Roadway resurfacing and reconstruction and other appurtenant work.

Changes in Work:

(1) Exploratory Excavations $ 7,500.00
(2) Corrugated Metal Pipe Encasement (CMP) 4,500.00
Total $12,000.00

Description of Changes:

(1) To locate and protect various utilities, the contractor was directed to perform
exploratory excavations. This cost includes the use of flagmen for traffic control and
safety.

(2) Due to its shallow depth and close proximity to the roadway, it was necessary to
encase the new CMP in concrete to protect it in place from vehicular traffic.

The costs for Items 1 and 2 will be based on time and materials as provided in
Subsection 3-3 of the contract specifications.

No additional working days will be required because of these changes.

Revised Contract Amount:

Original contract amount $1,452,606.50

Changes in work to be authorized 12,000.00

Revised contract amount $1,464,606.50
TKB:en
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